

PantriHub

Shared Inventory Platform for Food Banks

Activity 4: Project Delivery & Closing

ENSE 281 | April 8, 2026

Shivam | Ethan | Thomas | Bushra | Ishan

The Why



Isolated Inventories

Food banks in Canada can't see what other locations have in stock



Waste & Shortages

Surplus spoils at one site while another location runs out of the same item



No Coordination Tool

Staff rely on phone calls and spreadsheets to share inventory info across sites

Validated through interviews with food banks in Regina, Calgary, and Vancouver

The Who

Stakeholder	Role	Power	Interest
Food Bank Management	System Owners & Decision Makers	High	High
Food Bank Staff	Daily Users of the System	Medium	High
Food Bank Clients	Beneficiaries	Low	High
Dr. Tim Maciag	Project Sponsor (ENSE 281)	High	High

Our Team

Shivam

Team Lead / Flex Dev

Ethan

Back-End / Coordinator

Thomas

Back-End Dev


Bushra

Front-End / Content


Ishan

Front-End Dev

The How: Architecture & Stack



Project Journey: Planning to Delivery



All tasks tracked on GitHub Project Board (Kanban) with user stories mapped to FRs

Hills & Valleys



Hills (Wins)

- All 14 functional requirements delivered
- Real user research grounded our decisions
- Team communicated well despite busy schedules
- MVC architecture kept code clean and organized



Valleys (Challenges)

- Balancing coursework and project deadlines
- Coordinating schedules across 5 team members
- UI/UX required iteration based on feedback
- Learning new tools and frameworks on the fly

Feedback & How We Adapted

Activity 2 Feedback: UI/UX

"Make navigation clearer" We restructured the nav bar, improved menu labels, added breadcrumbs for better wayfinding, and refined the overall page layout for a more intuitive flow.

Ongoing: Team Communication

With everyone juggling exams and coursework, we leaned on Discord for async updates and short stand-ups to keep momentum without requiring everyone online at the same time.

Live Demo

PantriHub MVP in Action



User Registration & Login (FR-01 to FR-03)



Inventory CRUD Operations (FR-04 to FR-07)



Shared Dashboard with Expiry Alerts (FR-08 to FR-10)



Search & Filter by Name, Category, Location (FR-11 to FR-14)

What's Next: Future MVPs



Transfer & Request System

- Food banks can request items directly from other locations through the platform
- In-app transfer tracking from request to fulfillment
- Logistics and delivery coordination would be handled by the food banks themselves



Automated Expiry Alerts

- Automated email or in-app notifications when items hit the 7-day expiry window
- Daily digest of expiring inventory across all locations
- Reduces manual checking and helps prevent food waste proactively

Both MVPs build directly on the existing shared dashboard and inventory system

Lessons Learned



Start with real users

Interviews shaped better requirements than assumptions ever could



Communication beats talent

Regular check-ins and async updates kept us aligned despite busy schedules



Feedback is a gift

Activity 2 feedback pushed us to build a better product



Done is better than perfect

Shipping a working MVP taught us more than chasing perfection

Thank you! Questions?